Cover Sheet

Split: 50/50

Student 1: 730006722 Student 2: 730055668

Development Log:

26/02/24 (13:00-15:00):

Went through the coursework specification, and the starter code. We figured out what classes we had to work on and allocated time slots on Mondays and Thursdays to work on it together. We also decided to use VScode.

29/02/24 (14:00-16:00):

Student 1: Driver Student 2: Navigator

Worked on methods getRacelds, createRace and viewRaceDetails.

04/03/24 (13:00-15:15):

Student 1: Navigator

Student 2: Driver

Worked on methods removeRaceByld, getNumberOfStages and addStageToRace. Began creating Stage class.

07/03/24 (14:10-16:20):

Student 1: Driver Student 2: Navigator

Completed Stage class. Worked on methods getRaceStages, getStageLength and removeStageByld.

11/03/24 (13:15-15:00):

Student 1: Navigator

Student 2: Driver

Worked on methods addCategorizedClimbToStage and addIntermediateSprintToStage. Began working on the Checkpoint class.

14/03/24 (14:00-18:20):

Student 1: Driver Student 2: Navigator

Completed Checkpoint class. Worked on methods removeCheckpoint, concludeStagePreparation, getStageCheckpoints, createTeam, removeTeam, and getTeams.

17/03/24 (13:20-16:10):

Student 1: Navigator

Student 2: Driver

Worked on methods getTeamRiders, createRider, and removeRider. Completed class Team.

18/03/24 (12:10-15:25):

Student 1: Driver Student 2: Navigator

Worked on methods registerRiderResultsInStage and

getRiderAdjustedElapsedTimeInStage. Completed class Rider.

19/03/24 (17:35-21:40):

Student 1: Navigator

Student 2: Driver

Finished working on the method getRiderAdjustedElapsedTimeInStage and began working on class Result and methods deleteRiderResultsInStage, getRidersRankInStage, and getRankedAdjustedElapsedTimesInStage.

21/03/24 (14:30-19:40):

Student 1: Driver Student 2: Navigator

Completed methods getRidersPointsInStage, getRidersMountainPointsInStage, eraseCyclingPortal, saveCyclingPortal, loadCyclingPortal, removeRaceByName, and getGeneralClassificationTimesInRace.

23/03/24 (15:20-20:40):

Student 1: Navigator

Student 2: Driver

Completed methods getRidersPointsInRace, getRidersMountainPointsInRace, getRidersGeneralClassificationRank, getRidersPointClassificationRank and getRidersMountainPointClassificationRank.

24/03/24 (14:00-19:10):

Student 1: Driver

Student 2: Navigator

Completed methods isAdjustedTimeNeeded, adjustElapsedTime, calculatePoints, calculateMountainPoints, getRiderPositionInStage, calculateRiderPointsInRace and getRidersInRace.

25/03/24 (15:30-19:00):

Completed class Race, RiderPoints, and RiderMountainPoints. Began testing and came across errors in CreateRace, RemoveRaceByID, CreateRider, and RiderResultinStage. Worked on all errors and fixed nearly all mistakes.

26/03/24 (16:20-20:35):

Fixed the last errors and went through all the code together making sure everything worked and comments were all sorted. Began working on the class diagram.

27/03/24 (15:30-21:00): Completed Class diagram, did the last check of all code, comments, and class diagram and repeated testing one last time. Made Javadoc and completed compiling JAR package.